
Customer Status Report

Weekly Executive Status Report
Project: Statewide Voter Registration System
Project Manager: W. Gary Bush gbush2@covansys.com
For Week Ending: 9-Sep-05
Project Schedule: 192 days used of 336 total project days

57% of implementation schedule expended

Project Highlights
The following represent the most important facts about the project as of this status report:

Recent Accomplishments
The tasks listed below were completed recently by the project team:

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P3e Organization Change Management Pre-

Implementation
J.Smith 26-Jul Final Training Venues confirmed.

P5b Install Pilot Site Workstations and 
Peripherals

ATS 3-Oct County servers for 3 Pilot Counties installed.

P5b Install Pilot Site Workstations and 
Peripherals

ATS 3-Oct Additional Workstations ordered for several counties.

P6a Training of end-users J.Smith 2-Dec Half of Track 1 classes completed this week.

Work in Progress
The tasks listed represent the activities in which the team is engaged the week following this reporting period.

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P7b1 Prepare External Interface Integration 

Design Document
GLBush Underway 16-Sep Final design now set. Report in final review.  Final 

MOU being negotiated.
P4e Prepare User Manual/documentation C.Rennie Underway 16-Sep Final printing for Pilot training classes due next week

P5b Install End-user Workstations and 
Peripherals

ATS Underway 3-Oct Non-pilot county installs scheduled to begin next week.

P5b Install Pilot Site Back-up and Database 
Servers

ATS Underway 3-Oct Server installs for last 3 pilot counties scheduled for 
next week.

Low Priority Issues 1

Coming Events
Upcoming Activities
The events listed below are highlights scheduled for the near future of the project.

Status Start Date

Scheduled 
Complete 

Date Comments
Scheduled 17-May On-going Every Tuesday @ 9:30AM

Phase 4 (Software Modification and Testing) Development Delayed
- Production and Training/Test environments installed. T3 line to MI site not yet installed.
- Coding and system testing on all modules proceeding to a split UAT Phase 2 schedule, due 9/19 and 9/26.
- UAT is delayed one week for Phase 2, with all defects from Phase 1 being reworked, as of 9/19.
- System testing and VK script verification is scheduled for 9/12 on group A of Phase 2 UAT modules.
- Training scheduled now for UAT Phase 2 testers on Sept. 14th & 22nd.
- All end-user hardware for the six Pilot counties has been installed.
- Installation of county servers in Ocean, Gloucester, and Mercer counties were completed this week. Other 3 pilots due next week.

Initial Data Conversion Collections Completed. 2nd Pulls underway for remaining counties.
- Exception reports for 2nd cycle conversions for Group B was released this week.  Group C pulls underway..    
- Full test data set was updated for system testing and UAT, including districts.  Currently in QA at PCC.

Event
Weekly Team Status Meetings

DIA Agency interfaces being finalized  
- MVC real-time system interface was defined for requests to both MVC and SSA. Network connectivity finalized.
   Hardware and MQ Series software is ordered.
- FRD and final interface design document with file layouts still in review.
- State is finalizing the MOU with MVC and DHSS.

Business Transition Change Management Plan Underway
- Training schedules set for both Track 1 (basic PC skills) and Track 2 (ElectioNet).  SOme changes were made this week.
- Training sites identified and scheduled for each county.
- End-user Track 1 Training underway for completion Oct. 14th.  Half of the classes completed.
- Track 2 Training classes start Sept. 27th.  Training Guides in final preparation.
- Training plans for municipal staff being compiled with State guidance.
- Process change documentation continues.
- County Level Implementation Plans (CLIPs) were updated with training dates.
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Underway 15-Jul 26-Sep Initial reports look good!
Underway 30-Jun 26-Sep Two Groups of Modules: 19-Sept and 26-Sept.
Scheduled 12-Sep 26-Sep
Scheduled 27-Sep 7-Oct

Project Scope Changes
The following changes to the project scope have been proposed by Covansys to The State of New Jersey

CR Status Change Request

Change 
Request 
Owner

CR Approval 
Date CR Impact Comments

Accepted Addition of 6th county to Pilot Group WG Bush 4-Apr-05 Medium 6th county now confirmed
Approved All-Oracle Database for all servers WG Bush 30-Jun-05 Large Cost reduction approved.

Researching Workflow changes for DIA screens WG Bush TDB Medium Effort being estimated by PCC
Approved End-user hardware increase above 

proposal estimates
WG Bush 22-Jul-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Print Servers for 
each county (21)

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Cost Savings to State by dropping end-
user hardware M&S in lieu of ordering 
additional replacement hardware.

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Server Racks for 
Mercer and Essex Counties

WG Bush 24-Aug-05 Small State will purchase this HW through Covansys.

Approved Additional PC purchases for Missed and 
Increased Counts to Counties

WG Bush 29-Aug-05 Medium State will purchase this HW through Covansys.

High Level Project Schedule

Completion of 2nd Data Pulls for all counties
Coding efforts for Phase 2 UAT in system testing.
Performance and Load Testing of application & systems
Track 2 Training for Pilot Counties
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